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Agenda

The agenda for this meeting will provide an update on completed activities since
our last meeting on September 22 The following slides will also provide projected
activities thru February 2023 when the permanently defueled Emergetan LAR

IS anticipated to be approved by the Nuclear Regulatory Commission (N+C).
following will be presented.:

1 Dry Fuel Project
o ISFSI Pad
o Unit 2 Spent Fuel Pool Defuel status
o Unit 3Spent Fuel Pool Building /-Hift status
{ Vessel Segmentation
o Unit 2
o Unit 3
{ Building Demolition
1 NRC Inspections and Activities
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Dry Fuel Project

The Dry Fuel Project concludes with all fuel from both spent fuel pools on the
Independent Spent Fuel Storage Installation (ISFSI) pads along with the protected area
fence, nuisance fence and vehicle barrier system projected to be installed by the end

of the 4" quarter 2023.
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Dry Fuel Project

Independentent Fuel Soragelnstallation
ISFSI Pad

As previously noted, an additional ISFSI pad had to be constructed to accommodatd-alltédadd -Storm
100S casks. 127 casks are needed to secure all the fuel from both the Unit 2 and Unit 3 Spent Fuel
The original pad will hold 75 casks and the new pad will hold 52 casks. As reported at the last DOB
fencing and monitoring equipment have been installed such that both pads are now part of the Site

Protected Area.

Since the last Oversight Board Meeting:

A A Radiation Survey of the Unit 2 Condensate Storage Tank (CST) has been performed to facilitate
demolition. A Technical Information Document has been submitted to the NRC. Demolition Is nee:

accommodate the Vehicle Barrier System.
A Steel plates have been installed and welded together on the aggregate between the two pads to

damage when transporting casks to pad.

Projected Activities through February 2023:

A CST will be removed
A Plans will be finalized and bids accepted for the removal of a portion of the Energy Education Cer
abandoneg Icture whose demolition Is also needed to accommodate the Venhicle Barrier Systel
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Dry Fuel Project

ISFSI Pad
(Aerial View)

*Tank Closest to
PAD Is the CST
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ISFSI Pad




